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ADDENDUM No. 8 

 
Question #1: 
 
Are CDRL MS-001 (Experiment Implementation Plan) and MS-003 (Experiment 
Operations Plan) applicable to the TDS? 
 
Answer #1: 
 
The TDS subcontractor is not expected to develop an Experiment Implementation Plan 
and an Experiment Operations Plan for the TDS because the operations plan of the TDS 
will be developed by the MSL EDL team. 
 
 
Question #2: 
 
In Addendum 7 a Kick-Off meeting on October 15th 2005 is considered as an appropriate 
date.  Nevertheless, this is in contrast with Addendum 4, where PDR is set at KO+10 
months, that is August 15th 2006, or 45 days after the indicated SOW PDR date (July 3rd 
2006). 
 
Answer #2: 
 
Based on our current best estimate, a subcontract Kick-Off meeting around October 15th 
2005 is an appropriate date.  The TDS PDR is now scheduled for early June 2006 to 
synchronize with the latest MSL project schedule.  If the TDS preliminary design is 
approved by JPL, the EM, QM, and FM development phase (Option Provision in Article 
3 of the Specimen Contract) will start in early July 2006.  The remaining delivery dates 
remain unchanged. 
 
 
Question #3:   
 
From the MSL TDS Specimen Subcontract, we understand that the subcontractor is 
required to deliver: 
 
2 EMs, 1 QM, and 3 FMs. 
 
Is this understanding correct?  Is this approach and the number of models mandatory?  
Can a different qualification scheme be proposed? 
 
Answer #3: 
 
First of all, there has been a change in the number of units required.  We are requiring 
the subcontractor to deliver 2 Engineering Models, 1 Qualification Unit, and 2 Flight 
Models. 
 



The TDS is a mission critical sensor, and JPL’s strong preference is to have a 
Qualification Unit that is tested to higher environmental limits.  JPL is willing to 
consider accepting 1 Protoflight Model + 1 Flight Model only if the vendor believes it 
cannot deliver 1 Qualification Unit and 2 Flight Models due to strong justifications, such 
as schedule constraints. 
 
Change to requirement 1.1.3.3 in the Specimen Contract: 
 
This requirement is changed to: 
 
Two (2) Flight Units that meet the Specification in Exhibit III. 


